
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00A060 REVISION NO : 1 BIDS OPENED ON : Jun 27 2001
CONTRACT NO: 006172 REGION NO : 1 AWARDED ON :
VERSION NO : 3 WORK ORDER# : XL0962
HWY : SR 522 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 522
80TH AVE NE VIC TO CITY ST VIC

00A060

C.A. CAREY CORP. MID-MOUNTAIN CONTRACTORS, INC.GARY MERLINO CONSTRUCTION CO., INC.
537 NW LOCUST ST 825 5TH AVE 98033-6391 9125 10TH AVE S
98027-2412 PO BOX 2909

PROJECT : ISSAQUAH   WA  980271006 KIRKLAND   WA  980832909 SEATTLE   WA  981084600

COUNTY(S) : KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100390 CONTRACTOR NUMBER : 531500

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/04/2001
10:36

DOT_RGGB01

 NH-0522(026)

PREPARATION
1 MOBILIZATION

L.S. 11.42% -5.29 % 6.31 %
107,700.00 120,000.00 12,300 102,000.00 -5,700 114,500.00 6,800

2 REMOVING CEMENT CONC. PAVEMENT
317.0000 S.Y. 15.0000 40.0000 166.67% 5.5000 -63.33 % 100.0000 566.67 %

4,755.00 12,680.00 7,925 1,743.50 -3,012 31,700.00 26,945
3 REMOVING MISCELLANEOUS TRAFFIC ITEM

L.S. 14.68% -56.04 % 43.35 %
10,464.00 12,000.00 1,536 4,600.00 -5,864 15,000.00 4,536

GRADING
4 ROADWAY EXCAVATION INCL. HAUL

2270.0000 C.Y. 10.0000 28.0000 180.00% 21.0000 110.00 % 25.0000 150.00 %
22,700.00 63,560.00 40,860 47,670.00 24,970 56,750.00 34,050

STORM SEWER
5  CULVERT LINING 0.5 INCH THICK 18 INCH DIAM.

L.S. -25.00% -53.25 % -37.50 %
40,000.00 30,000.00 -10,000 18,700.00 -21,300 25,000.00 -15,000

6  CULVERT LINING 0.5 INCH THICK 24 INCH DIAM.
L.S. -11.11% -52.22 % -33.33 %

45,000.00 40,000.00 -5,000 21,500.00 -23,500 30,000.00 -15,000
7 FORCE ACCOUNT REMOVING PIPELINE OBSTRUCTION

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

SURFACING
8 CRUSHED SURFACING BASE COURSE

2259.0000 TON 15.0000 19.0000 26.67% 16.5000 10.00 % 28.0000 86.67 %
33,885.00 42,921.00 9,036 37,273.50 3,389 63,252.00 29,367

LIQUID ASPHALT
9 ANTI-STRIPPING ADDITIVE

EST. 0.00% 0.00 % 0.00 %
2,025.00 2,025.00 2,025.00 2,025.00
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CEMENT CONCRETE PAVEMENT
10 CEMENT CONC. PAVEMENT

673.0000 C.Y. 180.0000 230.0000 27.78% 233.0000 29.44 % 440.0000 144.44 %
121,140.00 154,790.00 33,650 156,809.00 35,669 296,120.00 174,980

11  CEMENT CONC. PAVEMENT FOR PANEL REPLACEMENT
72.0000 C.Y. 180.0000 400.0000 122.22% 788.0000 337.78 % 685.0000 280.56 %

12,960.00 28,800.00 15,840 56,736.00 43,776 49,320.00 36,360
12 EPOXY-COATED TIE BAR WITH DRILL HOLE

240.0000 EACH 10.0000 20.0000 100.00% 12.0000 20.00 % 20.0000 100.00 %
2,400.00 4,800.00 2,400 2,880.00 480 4,800.00 2,400

13  SAW, CLEAN, AND SEAL TRANSVERSE AND LONGITUDINAL JOINTS
27580.0000 L.F. 3.0000 1.6000 -46.67% 1.9000 -36.67 % 1.6000 -46.67 %

82,740.00 44,128.00 -38,612 52,402.00 -30,338 44,128.00 -38,612
14 FORCE ACCOUNT CLEAN AND SEAL EXIST. CONCRETE RANDOM CRACK

EST. 0.00% 0.00 % 0.00 %
10,000.00 10,000.00 10,000.00 10,000.00

15  CEMENT CONC. PAVEMENT GRINDING
194400.0000 S.F. 2.0000 2.0000 0.00% 2.3000 15.00 % 1.5500 -22.50 %

388,800.00 388,800.00 0 447,120.00 58,320 301,320.00 -87,480
16 FORCE ACCOUNT PARTIAL DEPTH SPALL REPAIR

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

ASPHALT CONCRETE PAVEMENT
17 PLANING BITUMINOUS PAVEMENT

6511.0000 S.Y. 5.0000 3.0000 -40.00% 4.2000 -16.00 % 2.5000 -50.00 %
32,555.00 19,533.00 -13,022 27,346.20 -5,209 16,277.50 -16,278

18 ASPHALT CONC. PAVEMENT CL. B  PG 58-22
889.0000 TON 52.0000 62.0000 19.23% 60.0000 15.38 % 55.0000 5.77 %

46,228.00 55,118.00 8,890 53,340.00 7,112 48,895.00 2,667
19 LONGITUDINAL JOINT SEAL

8445.0000 L.F. 2.0000 1.5000 -25.00% 3.0000 50.00 % 1.5000 -25.00 %
16,890.00 12,667.50 -4,223 25,335.00 8,445 12,667.50 -4,223
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EROSION CONTROL AND PLANTING
20 TOPSOIL TYPE C

6.0000 C.Y. 37.0000 100.0000 170.27% 42.0000 13.51 % 50.0000 35.14 %
222.00 600.00 378 252.00 30 300.00 78

21  SEEDING, FERTILIZING, AND MULCHING BY HAND
L.S. -64.29% 7.14 % -46.43 %

2,800.00 1,000.00 -1,800 3,000.00 200 1,500.00 -1,300
22 TEMPORARY WATER POLLUTION/EROSION CONTROL

EST. 0.00% 0.00 % 0.00 %
3,050.00 3,050.00 3,050.00 3,050.00

23  GEOTEXTILE-ENCASED CHECK DAM
35.0000 L.F. 30.0000 20.0000 -33.33% 23.0000 -23.33 % 30.0000 0.00 %

1,050.00 700.00 -350 805.00 -245 1,050.00 0
24  STORM DRAIN PROTECTION INSERT

46.0000 EACH 75.0000 60.0000 -20.00% 120.0000 60.00 % 75.0000 0.00 %
3,450.00 2,760.00 -690 5,520.00 2,070 3,450.00 0

25  STREET CLEANING
50.0000 HR 55.0000 100.0000 81.82% 107.0000 94.55 % 85.0000 54.55 %

2,750.00 5,000.00 2,250 5,350.00 2,600 4,250.00 1,500
26  ESC LEAD

135.0000 HR 35.0000 40.0000 14.29% 40.0000 14.29 % 40.0000 14.29 %
4,725.00 5,400.00 675 5,400.00 675 5,400.00 675

TRAFFIC
27 TYPE A PRECAST TRAFFIC CURB

305.0000 L.F. 12.0000 20.0000 66.67% 14.2500 18.75 % 15.0000 25.00 %
3,660.00 6,100.00 2,440 4,346.25 686 4,575.00 915

28 BEAM GUARDRAIL NON-FLARED TERMINAL
1.0000 EACH 2,000.0000 2,800.0000 40.00% 1,780.0000 -11.00 % 3,000.0000 50.00 %

2,000.00 2,800.00 800 1,780.00 -220 3,000.00 1,000
29 TEMPORARY CONC. BARRIER

3810.0000 L.F. 10.0000 16.0000 60.00% 16.0000 60.00 % 15.0000 50.00 %
38,100.00 60,960.00 22,860 60,960.00 22,860 57,150.00 19,050

30 TEMPORARY IMPACT ATTENUATOR
3.0000 EACH 5,000.0000 5,500.0000 10.00% 6,000.0000 20.00 % 6,000.0000 20.00 %

15,000.00 16,500.00 1,500 18,000.00 3,000 18,000.00 3,000
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TRAFFIC
31 REPAIR IMPACT ATTENUATOR

EST. 0.00% 0.00 % 0.00 %
10,000.00 10,000.00 10,000.00 10,000.00

32 RESETTING IMPACT ATTENUATOR
2.0000 EACH 1,000.0000 900.0000 -10.00% 1,780.0000 78.00 % 1,000.0000 0.00 %

2,000.00 1,800.00 -200 3,560.00 1,560 2,000.00 0
33 TRUCK MOUNTED IMPACT ATTENUATOR

2.0000 EACH 15,000.0000 10,000.0000 -33.33% 6,800.0000 -54.67 % 10,000.0000 -33.33 %
30,000.00 20,000.00 -10,000 13,600.00 -16,400 20,000.00 -10,000

34 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR
450.0000 HR 40.0000 38.0000 -5.00% 10.0000 -75.00 % 44.0000 10.00 %

18,000.00 17,100.00 -900 4,500.00 -13,500 19,800.00 1,800
35 PAINT LINE

17990.0000 L.F. 0.2000 0.2000 0.00% 0.6000 200.00 % 0.3000 50.00 %
3,598.00 3,598.00 0 10,794.00 7,196 5,397.00 1,799

36 PLASTIC WIDE LINE
520.0000 L.F. 1.8000 8.0000 344.44% 1.2000 -33.33 % 3.5000 94.44 %

936.00 4,160.00 3,224 624.00 -312 1,820.00 884
37 PLASTIC CROSSWALK LINE

1100.0000 S.F. 2.2500 6.0000 166.67% 3.5000 55.56 % 5.5000 144.44 %
2,475.00 6,600.00 4,125 3,850.00 1,375 6,050.00 3,575

38 PLASTIC STOP LINE
60.0000 L.F. 5.0000 12.0000 140.00% 3.5000 -30.00 % 10.0000 100.00 %

300.00 720.00 420 210.00 -90 600.00 300
39 PLASTIC TRAFFIC ARROW

7.0000 EACH 100.0000 145.0000 45.00% 120.0000 20.00 % 150.0000 50.00 %
700.00 1,015.00 315 840.00 140 1,050.00 350

40 PLASTIC TRAFFIC LETTER
11.0000 EACH 60.0000 100.0000 66.67% 120.0000 100.00 % 100.0000 66.67 %

660.00 1,100.00 440 1,320.00 660 1,100.00 440
41 PLASTIC DRAINAGE MARKING

38.0000 EACH 20.0000 95.0000 375.00% 120.0000 500.00 % 30.0000 50.00 %
760.00 3,610.00 2,850 4,560.00 3,800 1,140.00 380
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TRAFFIC
42  PLASTIC RUMBLE STRIP

2.0000 EACH 180.0000 175.0000 -2.78% 120.0000 -33.33 % 220.0000 22.22 %
360.00 350.00 -10 240.00 -120 440.00 80

43 RAISED PAVEMENT MARKER TYPE 1
9.0000 HUND 175.0000 250.0000 42.86% 300.0000 71.43 % 330.0000 88.57 %

1,575.00 2,250.00 675 2,700.00 1,125 2,970.00 1,395
44 RAISED PAVEMENT MARKER TYPE 2

4.0000 HUND 300.0000 400.0000 33.33% 360.0000 20.00 % 400.0000 33.33 %
1,200.00 1,600.00 400 1,440.00 240 1,600.00 400

45 TEMPORARY PAVEMENT MARKING
25070.0000 L.F. 0.2500 1.0000 300.00% 0.2500 0.00 % 0.6000 140.00 %

6,267.50 25,070.00 18,803 6,267.50 0 15,042.00 8,775
46 PERMANENT SIGNING

L.S. -16.67% 216.67 % -16.67 %
3,000.00 2,500.00 -500 9,500.00 6,500 2,500.00 -500

47 TRAFFIC SIGNAL DISPLAY AND DETECTION SYSTEM - SUA 901
L.S. 21.89% 62.52 % 21.89 %

6,153.00 7,500.00 1,347 10,000.00 3,847 7,500.00 1,347
48 FORCE ACCOUNT LOOP TESTING

EST. 0.00% 0.00 % 0.00 %
400.00 400.00 400.00 400.00

49 SEQUENTIAL ARROW SIGN
450.0000 HR 5.0000 4.0000 -20.00% 4.0000 -20.00 % 4.0000 -20.00 %

2,250.00 1,800.00 -450 1,800.00 -450 1,800.00 -450
50 PORTABLE CHANGEABLE MESSAGE SIGN

1.0000 EACH 3,000.0000 7,500.0000 150.00% 8,800.0000 193.33 % 10,000.0000 233.33 %
3,000.00 7,500.00 4,500 8,800.00 5,800 10,000.00 7,000

51 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN
450.0000 HR 5.0000 4.0000 -20.00% 16.7500 235.00 % 4.0000 -20.00 %

2,250.00 1,800.00 -450 7,537.50 5,288 1,800.00 -450
52 TEMPORARY TRAFFIC CONTROL DEVICES

L.S. 300.00% 166.67 % 300.00 %
4,500.00 18,000.00 13,500 12,000.00 7,500 18,000.00 13,500
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TRAFFIC
53 TRAFFIC CONTROL LABOR

450.0000 HR 38.0000 38.0000 0.00% 33.0000 -13.16 % 45.0000 18.42 %
17,100.00 17,100.00 0 14,850.00 -2,250 20,250.00 3,150

54 TRAFFIC CONTROL VEHICLE
95.0000 DAY 100.0000 70.0000 -30.00% 63.0000 -37.00 % 65.0000 -35.00 %

9,500.00 6,650.00 -2,850 5,985.00 -3,515 6,175.00 -3,325
55 TRAFFIC CONTROL SUPERVISOR

190.0000 HR 40.0000 40.0000 0.00% 39.5000 -1.25 % 50.0000 25.00 %
7,600.00 7,600.00 0 7,505.00 -95 9,500.00 1,900

56 CONSTRUCTION SIGNS CLASS A
31.0000 S.F. 15.0000 20.0000 33.33% 7.0000 -53.33 % 20.0000 33.33 %

465.00 620.00 155 217.00 -248 620.00 155
OTHER ITEMS

57 ROADWAY SURVEYING
L.S. 400.00% 730.00 % 200.00 %

5,000.00 25,000.00 20,000 41,500.00 36,500 15,000.00 10,000
58 ADJUST INLET

1.0000 EACH 360.0000 200.0000 -44.44% 225.0000 -37.50 % 600.0000 66.67 %
360.00 200.00 -160 225.00 -135 600.00 240

59 ADJUST MANHOLE
10.0000 EACH 275.0000 400.0000 45.45% 225.0000 -18.18 % 700.0000 154.55 %

2,750.00 4,000.00 1,250 2,250.00 -500 7,000.00 4,250
60 ADJUST CATCH BASIN

26.0000 EACH 300.0000 170.0000 -43.33% 225.0000 -25.00 % 600.0000 100.00 %
7,800.00 4,420.00 -3,380 5,850.00 -1,950 15,600.00 7,800

61 ADJUST VALVE BOX
19.0000 EACH 300.0000 70.0000 -76.67% 225.0000 -25.00 % 500.0000 66.67 %

5,700.00 1,330.00 -4,370 4,275.00 -1,425 9,500.00 3,800
62 ROADSIDE CLEANUP

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

63 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00 % 0.00 %

15,000.00 15,000.00 15,000.00 15,000.00
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OTHER ITEMS
64 MINOR CHANGE

CALC 0.00% 0.00 % 0.00 %
-1.00 -1.00 -1.00 -1.00

65 SPILL PREVENTION PLAN
L.S. -60.00% -20.00 % -66.67 %

1,500.00 600.00 -900 1,200.00 -300 500.00 -1,000

CONTRACT TOTAL $1,245,207.50 $1,382,684.50 11.04% $1,404,342.45 12.78% $1,469,233.00 17.99%


